
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  77%
Complete:  89%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK 
 Continue welding and bolting the deck sections
 Begin final deck trimming at Tower 2 and 3.  (cut approx. 100mm)

NORTH APPROACH
 Preparing grades for pavement
 Pour north anchor wind tongue 

CABLES
 Wire Wrapping the main cable with 3mm steel wire complete and equipment removed
 Hang architectural lighting fixtures on the main cable
 Erection of permanent hand strands complete
 Clean main cable for painting (begin testing paint on main cable and suspenders)

TOWER 2
 Continue installing stairs and landings in the east leg
 Continue installing electrical system

NEW CROCKETT INTERCHANGE (04-013054)                                            Resident Engineer: Philip Huynh
Time Elapsed:  87%
Complete:  71%
Est. Date of Completion:  Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
 Pour deck on frame 4
 Construct rebar on top deck

 
WESTBOUND OFFRAMP
 Build falsework

MECHANICALLY STABILIZED EMBANKMENT WALL
 Continue construction

VIADUCT
 Form/pour stems on spans 5 & 6
 Form lost deck on spans 4 & 5
 Pour soffit/stem rebar on span 6 & 7
 Install duct on spans 4 & 5

RETAINING WALLS
 Set/backfill wall panels on Retaining Wall 2
 Form stucture backfill

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending June 13, 2003



Resource Website DO NOT PRINT OR PUBLISH:

http://www.dot.ca.gov/hq/construc/estdet/04-013014-38.txt


